
 
XL4179 - SR 270 Jct. US 195 to Bishop Blvd - Paving & ADA Improvements 

MP 0.00 to MP 3.88 

 
 

Project Description 
This project will rehabilitate existing pavement on SR 270 (Davis Way and Main St) from US 195 to approximately ½ 
mile east Bishop Blvd. The ADA improvements will replace existing pedestrian ramps and pedestrian push buttons 
that do not meet the proposed FHWA standards. 
 

ADA work associated with this project is expected to impact vehicle and pedestrian travel and parking downtown.  
Grinding, paving and pavement marking operations are expected to have minimal impacts on pedestrian and 
bicycle traffic as there are plenty of alternate routes downtown and a shared path west of downtown that will 
remain accessible. 
 

Project construction is anticipated to begin in Late May 2017 after WSU spring semester and completed prior to Lentil 
Festival-August 17, 2017.  The project duration is anticipated to be 35 working days. 
 

Night work is not anticipated for this project 
 

Temporary Traffic Control Strategies 
 

General 
 

When closing parking stalls, “No Parking” signs shall be placed at least 48 hours in advance to inform the public of 
the closure; beginning and ending times and dates. 
 

Portable Changeable Messages Signs (PCMS) will provide advanced notification of changing Work Zone 
conditions and to encourage the use of alternate routes if queuing becomes an issue. 
 

Access Impacts 
Project limits are within a business and commercial district. Impacts to public and private accesses are anticipated. 
As required by the project special provisions all accesses will be maintained during the project. Businesses with 2 
driveways will have at least one driveway accessible at all times during business hours. Businesses with 1 
driveway access will be provided with a minimum of seven days’  notice prior to access closure. They will be 
informed of pending work, duration and how their access will be affected. All driveway closures will be 
limited to the time required to perform the work. 
 

Closures 
Full road closures will not be allowed for this project.  Within the city limits, one lane in each direction will be open 
at all times 
 

The Contractor shall be restricted per Special Provision to 4 working days from initial set up of traffic and pedestrian 
control to the re-opening of the location to pedestrians. 


